
Task Order Name Deliv ID Deliverable Name Due Date Price Mod Partner Owner

VII: Appendix: DELIVERABLES IN PROGRESS OVER 30 DAYS LATE
7/31/2001as of: 

Current Ownership

SFA Sponsor: Jim Lynch

SFA Owner: Jim Lynch

TO 25-Enterprise Document Management (TO 25) 25.2.4 Design Specification 2/12/2001 $64,049.71 Bill Walsleben Bill Walsleben/Opal 
Mooney

TO 25-Enterprise Document Management (TO 25) 25.3.5 Training Plan 4/16/2001 $64,307.05 Bill Walsleben Bill Walsleben/Opal 
Mooney

TO 25-Enterprise Document Management (TO 25) 25.3.3 Acceptance Test Plan 4/16/2001 $64,049.71 Bill Walsleben Bill Walsleben/Opal 
Mooney

TO 25-Enterprise Document Management (TO 25) 25.3.2 System Test Plan 4/16/2001 $64,049.71 Bill Walsleben Bill Walsleben/Opal 
Mooney

TO 25-Enterprise Document Management (TO 25) 25.3.1 CFO Enterprisewide Document Management 4/16/2001 $402,794.89 Bill Walsleben Bill Walsleben/Opal 
Mooney

TO 25-Enterprise Document Management (TO 25) 25.4.2 Training Course Materials and Instruction 5/18/2001 $80,768.19 Bill Walsleben Bill Walsleben/Opal 
Mooney

TO 25-Enterprise Document Management (TO 25) 25.4.1 CFO Implementation Plan 5/18/2001 $80,768.19 Bill Walsleben Bill Walsleben/Opal 
Mooney

TO 25-Enterprise Document Management (TO 25) 25.3.4 Deployment Readiness Report 5/18/2001 $32,203.51 Bill Walsleben Bill Walsleben/Opal 
Mooney

TO 25-Enterprise Document Management (TO 25) 25.5.1 SFA Headquarters Implementation Plan 6/18/2001 $49,973.00 Bill Walsleben Bill Walsleben/Opal 
Mooney

$902,963.96Total Value: 

Thursday, August 16, 2001 Page 1 of 1

SFA-Currently with SFA,  Mod Partner-Currently with Mod Partner Team,  S/M-Currently with SFA and Mod Partner for discussion

Current Ownership:


